

Epics and User Stories

Epic 1: Collection Location Management

- **Add and Update Collection Locations**
- Priority: **High**
- Story Points: **3**

Epic 2: Route Planning and Assignment

- **Generate Optimized Collection Route**
 - Priority: **High**
 - Story Points: **8**
- **Assign Route to Truck Driver**
 - Priority: **High**
 - Story Points: **3**

Epic 3: Collection Execution and Monitoring

- **View Assigned Collection Route**
 - Priority: **High**
 - Story Points: **2**
- **Update Collection Status**
 - Priority: **Medium**
 - Story Points: **3**

Sprint 1

Tasks:

- Add and Update Collection Locations
- Generate Optimized Collection Route
- Assign Route to Truck Driver

Total Story Points: 14

The tasks were moved through:

To Do → In Progress → Done

Sprint 2

Tasks:


- View Assigned Collection Route
- Update Collection Status


Total Story Points: 5

The tasks were moved through:

To Do → In Progress → Done

Burndown Chart:





Reflection Questions:

Did your estimations reflect the actual effort?

The estimates represented the relative complexity and effort of the tasks. Since the sprint was simulated, actual development effort could not be measured.

2. Was your backlog well-prioritized?

Yes. Core functionalities were given High priority, while collection status updating was given Medium priority.

3. How did your simulated sprint align with your plan?

The work was divided into two sprints, and all selected tasks were successfully moved from To Do to Done.

4. What insights did the Burndown Chart give about your team's capacity?

The chart showed sprint completion events. The Story Point line remained at zero, indicating that the estimates were not properly reflected in the Burndown report's sprint data.